PROJECTS AWAITING PUBLIC HEARING

August 30, 2006

CITY OF SAN DIEGO
UTILITIES UNDERGROUNDING PROGRAM

Year Allocated by  Council Project Estimated Properties to Estimated Start
Project Name Project Boundary Council District Fund Source Estimate Footage Convert Status Construction ** Notes
Jutland Drive Camino Coralina to Luna Ave 2006 6 CPUC Rule 20 A $893,566 3,531 91 Public Hearings April 2007 TBD Within Block 6 |
Altadena, Wightman, Winona El Cajon to Euclid 2006 7 CPUC Rule 20 A $1,661,723 8,530 136 Public Hearings April 2007 TBD Wiithin Block 7 A
K Street Phase Il 26th to 30th 2006 8 CPUC Rule 20 A $1,752,983 2,642 72 Public Hearings April 2007 TBD Within Block 8E (unallocated)
Patrick Henry High Block Del Cerro 2006 7 Surcharge $3,084,571 9,950 189 Public Hearings April 2007 TBD
Residential Block 1 - J La Jolla 2 2006 1 Surcharge $6,081,016 13,341 216 Public Hearings April 2007 TBD
Residential Block 2 - T Pacific Beach North 2006 2 Surcharge $7,220,699 14,799 361 Public Hearings April 2007 TBD
Residential Block 3 - HH Talmadge 3 2006 3 Surcharge $7,750,780 16,123 377 Public Hearings April 2007 TBD
Residential Block 4 - Z Paradise Hills North 2006 4 Surcharge $6,950,651 14,273 341 Public Hearings April 2007 TBD
Residential Block 6 - | Bay Ho 2 2006 6 Surcharge $8,086,847 16,349 436 Public Hearings April 2007 TBD
Residential Block 7 - A Fox Canyon 2006 7 Surcharge $8,139,222 16,575 430 Public Hearings April 2007 TBD
Residential Block 8 - B Sherman Heights 3 2006 8 Surcharge $6,429,745 12,034 400 Public Hearings April 2007 TBD

** Estimated Start Construction dates are tentative and subject to change



